ID	BWMP Log Frame	Task Name
0		Bekaa Water Management Programme
1		Phase 2 Start
2		Initiation
3		Planning
4		Planning for year 2022
5		Planning for year 2023
6		Ambassador visit BWMP
7		Aguasan ResEAU workshops
8		Concept note Phase 3
9		Planning Phase 3
10		Steering Committee
11		Steering Committee
12		Steering Committee
13		Steering Committee
14	1	BWE has improved its strategic management, management processes, operational efficiency and external stakeholder relations.
15	1.1	An integrated data-driven management system for improved and evidence-based decision-making at BWE has been introduced and is being used.
16	1.1.3	SCADA operation, maintenance and upgrade Rafik Khoury
17	1.1.3	SCADA operation, maintenance and upgrade Modon
18	1.1.5	BWE's admin, finance and logistics implement an austerity plan to reduce operational costs and budget deficits.
19	1.2	Responsibilities between BWE, unions of municipalities and municipalities are clarified.
20	1.2.1	Support BWE to draft new MoUs and agreements regarding business operations, and review and improve as necessary existing MoUs or agreements between BWE and unions of municipalities / municipalities (implementation of the CSPM strategy 4a and 4b).
21	1.2.3	Conduct local conflict assessment 4 pump stations where technical assistance is delivered
22	1.2.3	Conduct local conflict assessment Chamsine
23	1.3	BWE's revenue is increased through an improved customer database, reduced economical losses, and more rational fee policy and reliable fee collection system.
24	1.4	Continuity of BWE infrastructure in operational conditions.
25	1.4.2	Improve physical protection of BWE infrastructure
26	2	Improved technical efficiency of water infrastructure and resource protection, in collaboration with local stakeholders.
27	2.1	BWE's technical capacity for reducing physical water losses and saving energy have been improved .
28	2.1.4	Solarizing 4 Pump Stations
29	2.1.4	Put in order 9 pumping stations' PV
30	2.1.4	Solarizing Chamsine w. ICRC
31	2.2	Drinking Water quality control by the BWMP is ongoing.
32	2.2.1	consumables and lab supply for quality assurance
33	2.3	Increased civil ownership of selected communities enhance protection of water resources from waste water contamination, and make them
34	2.3.2	Community Fountain Projects
35		Phase 2 Closing
36		Phase 2 End